

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	1 July 2026
Team ID	
Project Name	Credit Card Approval Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	All
Sprint-1	User Confirmation	USN-2	As a user, I will receive confirmation email once I have registered for the application	1	High	Member-1
Sprint-2	Registration	USN-3	As a user, I can register for the application through Facebook	2	Low	Member-2

Sprint-1	Gmail Confirmation	USN-4	As a user, I can register for the application through Gmail	2	Medium	Member-3
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	Member-4
Sprint-2	Dashboard	USN-5	As a user, I can view the dashboard after logging in.	2	High	All
Sprint-2	Credit Card Application	USN-6	As a user, I can enter my personal and financial details.	3	High	Member-1
Sprint-2	Document Upload	USN-7	As a user, I can upload the required documents.	2	Medium	Member-2
Sprint-3	Prediction	USN-8	As a user, I can submit my application for prediction.	3	High	Member-3
Sprint-3	Machine Learning	USN-9	The system predicts whether the credit card application is approved or rejected.	5	High	All
Sprint-3	Results	USN-10	As a user, I can view the prediction result on the screen.	2	High	High
Sprint-4	History	USN-11	As a user, I can view my previous applications.	2	Medium	Member-2
Sprint-4	Profile	USN-12	As a user, I can update my profile information.	2	Low	Member-3
Sprint-4	Logout	USN-13	As a user, I can securely log out of the application.	1	High	All

Sprint-4	Testing & Deployment	Testing & Deployment	Test the complete application and deploy the final version.	5	High	All
----------	----------------------	----------------------	---	---	------	-----

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 June 2026	28 June 2026	20	28 June 2026
Sprint-2	20	6 Days	29 June 2026	06 Jul 2026	20	06 Jul 2026
Sprint-3	20	6 Days	07 Jul 2026	18 Jul 2026	20	18 Jul 2026
Sprint-4	20	6 Days	13 Jul 2026	19 Nov 2026	20	19 Nov 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>